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ESTIMATE RUN 12/20/2006

ESTIMATE SUMMARY 08:22:34

CONTID: C15645         ESTIMATE NO: 0004 PROG 2005

PCN: 15645-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PARKER RD MED BR: 225-LEHIGH PERCENT TIME:

PROJECT NO: SHE 0831-104                  

PARKER RD MED BR: 225-LEHIGH

NAME OF ROAD: 083A

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

NEW DESIGN CONSTRUCTION COMPANY PAY PERIOD ENDING 12/16/2006 DATE TIME STARTED 09/11/2006

2350 E. 70TH AVE. DATE LET 08/03/2006 DATE WORK BEGAN

P.O. BOX 358 DATE AWARDED 08/08/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/23/2006 DATE ACCEPTED

DENVER CO 80229     303-286-8500 DATE NOTICE TO PROCEED 09/11/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,176,101.64 PARTICIPATING $ $ 192,192.72

AWARD PROJECT AMT: 1,031,180.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

83.97

TIME ALLOW:

ORIG TIME ALLOW:

78 WORK DAYS

WORK DAYS63

87.58%

146,061.33

192,192.72

192,192.72

192,192.72

$

$

$

$

1,030,040.31

0.00

1,030,040.31

0.00

1,030,040.31

-15,467.71

0.00

1,014,572.60

0.00

AMOUNT DUE 1,014,572.60 192,192.72

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 192,192.72

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

65.5
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PCN: 15645-BID    ESTIMATE RUN 12/20/2006

PROJECT: SHE 0831-104                  ESTIMATE NO: 0004 08:22:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 1,700.000 1,234.000

SY  460.800 1,382.40

3.00000 1,694.800 5,084.40

202-00190  
 

0010 *REMOVAL OF CURB AND GUTTER 11,655.000 10,485.500

LF  655.000 6,026.00

9.20000 11,140.500 102,492.60

202-00203  
 

0015 *REMOVAL OF CONCRETE PAVEMENT 530.000 463.200

SY  10.700 374.50

35.00000 473.900 16,586.50

202-00210  
 

0020 REMOVAL OF GROUND SIGN 4.000 3.000

EACH 1.000 150.00

150.00000 4.000 600.00

202-00810  
 

0025 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 1,100.000 829.440

CY  68.200 1,091.20

16.00000 897.640 14,362.24

203-00010  
 

0030 PROOF ROLLING 10.000 0.000

HOUR 5.250 656.25

125.00000 5.250 656.25

203-01100  
 

0035 POTHOLING 10.000 0.000

HOUR 3.560 498.40

140.00000 3.560 498.40

203-01597  
 

0040 STRUCTURE BACKFILL (FLOW-FILL) 191.000 191.000

CY  0.000 0.00

157.00000 191.000 29,987.00

206-00065  
 

0045 CONCRETE WASHOUT STRUCTURE 5.000 4.000

EACH 1.000 905.00

905.00000 5.000 4,525.00

208-00045  
 

0050 STORM DRAIN INLET PROTECTION 84.000 84.000

EACH 0.000 0.00

165.00000 84.000 13,860.00

208-00050  
 

0055 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

208-00070  
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PCN: 15645-BID    ESTIMATE RUN 12/20/2006

PROJECT: SHE 0831-104                  ESTIMATE NO: 0004 08:22:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EROSION CONTROL SUPERVISOR 100.000 40.000

HOUR 20.000 2,500.00

125.00000 60.000 7,500.00

208-00205  
 

0065 ADJUST MANHOLE 2.000 2.000

EACH 0.000 0.00

350.00000 2.000 700.00

210-04010  
 

0070 AGGREGATE BASE COURSE (CLASS 6) 656.000 406.000

CY  68.200 3,751.00

55.00000 474.200 26,081.00

304-06007  
 

0075 *CONCRETE PAVEMENT (6 INCH) (FAST TRACK) 12.000 12.000

SY  0.000 0.00

108.00000 12.000 1,296.00

412-00605  
 

0080 *CONCRETE PAVEMENT (9-1/2 INCH) 0.000 0.000

SY  0.000 0.00

110.00000 0.000 0.00

412-00950  
 

0085 *CONCRETE PAVEMENT (10-1/2 INCH) 4,100.000 2,877.340

SY  620.300 24,812.00

40.00000 3,497.640 139,905.60

412-01050  
 

0090 *CONCRETE PAVEMENT (10-1/2 INCH) (FAST TRACK) 461.900 451.200

SY  10.700 1,262.60

118.00000 461.900 54,504.20

412-01060  
 

0091 ADDED ITEM (FOOT)/ CONCRETE PAVEMENT REPAIR-CROSS 
STITCH & SEAL

249.000 0.000

LF  249.000 7,719.00

31.00000 249.000 7,719.00

900-00012  
 

0092 ADDED ITEM (DOLLAR)/ CONCRETE SPALL REPAIR 2,970.000 0.000

DOL 2,970.000 2,970.00

1.00000 2,970.000 2,970.00

900-00006  
 

0095 BRIDGE EXPANSION COVER PLATE 12.000 0.000

LF  12.000 8,400.00

700.00000 12.000 8,400.00

518-01250  
 

0100 GUARDRAIL TYPE 7 (STYLE CC) 5,588.000 4,914.000

LF  674.000 33,700.00

50.00000 5,588.000 279,400.00

606-00720  
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PCN: 15645-BID    ESTIMATE RUN 12/20/2006

PROJECT: SHE 0831-104                  ESTIMATE NO: 0004 08:22:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 CURB AND GUTTER TYPE 2 (SECTION I-M) 69.000 20.000

LF  49.000 1,911.00

39.00000 69.000 2,691.00

609-21011  
 

0110 CURB AND GUTTER TYPE 2 (SECTION II-B) 250.000 117.500

LF  0.000 0.00

25.00000 117.500 2,937.50

609-21020  
 

0115 MEDIAN COVER MATERIAL (CONCRETE) 30.000 25.000

SF  0.000 0.00

23.00000 25.000 575.00

610-00030  
 

0120 DELINEATOR (TYPE II) (BARRIER) 124.000 0.000

EACH 112.000 930.72

8.31000 112.000 930.72

612-00022  
 

0125 DELINEATOR (FLEXIBLE) (SPECIAL) (TYPE I) 0.000 0.000

EACH 0.000 0.00

72.00000 0.000 0.00

612-00046  
 

0130 SIGN PANEL (CLASS II) 42.000 0.000

SF  0.000 0.00

36.00000 0.000 0.00

614-00012  
 

0135 STEEL SIGN POST (S 3X5.7) 40.000 0.000

LF  0.000 0.00

59.00000 0.000 0.00

614-00357  
 

0140 IMPACT ATTENUATOR (QUADGUARD) 2.000 1.000

EACH 1.000 19,700.00

19,700.00000 2.000 39,400.00

614-85115  
 

0145 CONSTRUCTION SURVEYING 1.000 0.500

L S 0.000 0.00

2,750.00000 0.500 1,375.00

625-00000  
 

0150 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

84,800.00000 1.000 84,800.00

626-00000  
 

0155 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.250 1,581.25

6,325.00000 0.750 4,743.75

626-01000  
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PCN: 15645-BID    ESTIMATE RUN 12/20/2006

PROJECT: SHE 0831-104                  ESTIMATE NO: 0004 08:22:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *EPOXY PAVEMENT MARKING 35.000 0.000

GAL 35.000 4,235.00

121.00000 35.000 4,235.00

627-00005  
 

0165 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 60.000 0.000

GAL 0.000 0.00

27.50000 0.000 0.00

627-00012  
 

0170 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 680.000 0.000

SF  680.000 7,480.00

11.00000 680.000 7,480.00

627-30332  
 

0175 *FLAGGING 2,000.000 1,091.500

HOUR 392.500 8,635.00

22.00000 1,484.000 32,648.00

630-00000  
 

0180 *UNIFORMED TRAFFIC CONTROL 250.000 140.500

HOUR 38.000 2,299.00

60.50000 178.500 10,799.25

630-00003  
 

0185 *TRAFFIC CONTROL VEHICLE 1.000 0.500

EACH 0.400 3,080.00

7,700.00000 0.900 6,930.00

630-00004  
 

0190 *TRAFFIC CONTROL INSPECTION 33.000 22.000

DAY 11.000 726.00

66.00000 33.000 2,178.00

630-00007  
 

0195 *TRAFFIC CONTROL MANAGEMENT 73.000 46.000

DAY 21.000 9,009.00

429.00000 67.000 28,743.00

630-00012  
 

0200 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 6.000 2.500

EACH 2.000 220.00

110.00000 4.500 495.00

630-80335  
 

0205 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 19.000 9.500

EACH 7.600 334.40

44.00000 17.100 752.40

630-80341  
 

0210 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 44.000 22.000

EACH 17.600 1,936.00

110.00000 39.600 4,356.00

630-80342  
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PCN: 15645-BID    ESTIMATE RUN 12/20/2006

PROJECT: SHE 0831-104                  ESTIMATE NO: 0004 08:22:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 6.000

EACH 4.800 528.00

110.00000 10.800 1,188.00

630-80343  
 

0220 *PORTABLE MESSAGE SIGN PANEL 4.000 2.000

EACH 1.600 10,560.00

6,600.00000 3.600 23,760.00

630-80355  
 

0225 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 2.000

EACH 1.600 1,408.00

880.00000 3.600 3,168.00

630-80358  
 

0230 *DRUM CHANNELIZING DEVICE 450.000 165.000

EACH 218.400 9,609.60

44.00000 383.400 16,869.60

630-80360  
 

0235 *TRAFFIC CONE 225.000 70.000

EACH 56.000 246.40

4.40000 126.000 554.40

630-80380  
 

0240 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

DAY 1.000 1,650.00

1,650.00000 1.000 1,650.00

630-80520  
 

0245 IMPACT ATTENUATOR (TEMPORARY) 1.000 0.500

EACH 0.400 1,920.00

4,800.00000 0.900 4,320.00

630-85010  
 

0250 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000 0.500

EACH 0.400 6,470.00

16,175.00000 0.900 14,557.50

630-85040  
 

0251 ADDED ITEM (DOLLAR)/ REMOBILIZATION 1,525.000 0.000

DOL 1,525.000 1,525.00

1.00000 1,525.000 1,525.00

900-00006  
 

0255 F/A MINOR CONTRACT REVISIONS 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0260 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
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PCN: 15645-BID    ESTIMATE RUN 12/20/2006

PROJECT: SHE 0831-104                  ESTIMATE NO: 0004 08:22:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 F/A CONCRETE PAVEMENT INCENTIVE 9,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013  
 

0270 F/A FUEL COST ADJUSTMENT 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0275 F/A ON-THE-JOB TRAINEE 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0280 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0285 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $192,192.72 1,020,790.31CURRENT AMT 1,158,701.64 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0290 FIELD LABORATORY (CLASS 1) 1.000 0.500

EACH 0.000 0.00

16,300.00000 0.500 8,150.00

620-00011  
 

0295 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,100.00000 1.000 1,100.00

620-00020  
 

CAT 0400 $0.00 9,250.00CURRENT AMT 17,400.00 $$

PROJECT TOTAL 192,192.72 $ 1,030,040.31CURRENT AMT 1,176,101.64 $$


